Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Wisconsin

’ Army - BADGER ARMY AMMUNITION PLANT / W1521382005600 RAB Progressin FY97
PBG waste pits expanded gw trtmnt plant construction
Siteswith Response Complete 22 Investigation 33 0 0 $13,530 $219 $0 $0 | Fyoo $17,266 || mods done. Landfill 1 capped. PBG waste pits, DBG,
! NG/Rocket Paste RD continued, Rocket Ditches & Settling
High 10 | Interim Actions 7(8) 4(6) $5,456 $0 $2,534 $0 Ponds RD started. DBG contamination found to be more
. FYO1 $16,718]| extensive than thought.
Sitesin Medium 0 Design 2 9 0 FUND $6,875 $1,311 $1,323 $1,345
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 3 6 4 FUND $22,077 $1,820 $300 $9,916 || FY 02 $11,018 NG Pond water & soil trimnt done. PEG 49 pit RD and cap
Category Not Evaluated 0 RA-O (LTO) 0 3 7 $6,205 $3,045 $3,141 $2,585 11797 doneél:g?hwa?e Pélos RD m;el:j'agdé GSf& E ItnhStaI |_E:d &RD
FYO03 , operated, then top 30" excavated. other sites
Not Required 1 LTM 0 16 0 $3,495 $1,814 $1,242 $1,290 done: RA started .
Total Number of Sites 33 Total $57,638 $8,209 $8,540 $15,136 || FY 98-2034** $209,884
@ Army - FORT MCCOY / WI521042056300 Progressin FY97
LTM underway at 11 sites, RA began at 1 site, and 3 sites
Siteswith Response Complete 12 Investigation 13 2 0 $802 $0 $0 $0 EYO00 $307 reached response complete. Began ozone treatability study
for soil at the Fire Training Burn Pit #1.
High 3 Interim Actions 7(7) 0(0) $45 $0 $0 $0
o FYO01 $197
Sitesin Medium 0 Design 3 1 1 $841 $53 $0 $68
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 4 0 2 $2.957 $0 $937 $108 || FY02 $196 Initiate LTM at 12 sites, begin RD/RA at 1 site, and reach
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0 £v03 $172 mnsecomplaeamsites Possible IRA at Fire Training
Not Required 0 LT™M 0 10 2 $261 $180 $250 $342
Total Number of Sites 15 Total $4,906 $233 $1,187 $518 || FY 98-2021** $8,307
’ Air Force- GENERAL MITCHELL AIR FORCE BASE / W1557122429900 Progressin FY97
Completed initial assessment of five sites. Continued
Siteswith Response Complete 4 Investigation 4 6 0 $1,478 $147 $200 $0 | Fyoo $112 | groundwater monitoring to assess natural attenuation.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $97
Sitesin Medium 3 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 2 RA-C 1 0 3 $0 $0 $349 $0[| FYo2 $104 ) -
_Rdative Risk Continue groundwater monitoring to assess natural
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 s attmu&\atﬂi’on of cgntarlninants Cofmglele amnerln of
FYO03 111 || groundwater and soil impacts at fuelsarea. Complete
Not Required 0 LTM 0 1 6 $85 $0 $0 $94 NFRAP decision documents for four sites.
Total Number of Sites 10 Total $1,563 $147 $549 $94 || FY 98-2003** $1,105
‘ Air Force- GENERAL MITCHELL INTERNATIONAL AIRPORT / W1557282841100 Progressin FY97
Finalized the Sl for site 4, and completed the Community
Siteswith Response Complete 8 Investigation 8 1 0 $419 $0 $0 $0 || ryoo $0 | Refations Plan.
High 1 Interim Actions 1) 0(0) $366 $0 $0 $0
o FYO01 $315
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 1 177 $0 $0 $0| Fy02 $0 Fi ngl ize a PRP agre_emenl, complefte the RI and conduct an
Category Not Evaluated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $0 £v03 $1.989 engineering evaluation cost analysis.
Not Required | © LTM 0 0 1 $0 $0 $0 $0 '
Total Number of Sites 9 Total $962 $0 $0 $0 || FY 98-2007** $5,710

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Wisconsin

§ Air Force- TRUAX FIELD / WI557282424700

Progressin FY97

Continuation of LTO of SVE system on parking apron, site
Siteswith Response Complete 6 Investigation 7 1 0 $790 $0 $0 $0 EYO00 $28|| 8 Oversight of cleanup operations at sites 5, 6, and 7.
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $25
Sitesin Medium 0 Design 0 1 1 $303 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RA-C 0 1 1 $204 $0 $0 $0 | Fy02 $25 Proceed to closureon sites 1, 2, and 3. A remedia designis
Cateqo Not Evaluated 0 RA-O (LTO) 0 1 1 $31 $10 $28 $0 proposed for site 4. Continue cleanup of sites5, 6, and 7
i FYO03 $25 || and operations at site 8.
Not Required 1 LTM 0 0 2 $0 $0 $0 $27
Total Number of Sites 8 Total $1,328 $10 $28 $27 || FY 98-2008* * $5,040
’ Air Force- VOLK FIELD AIR GUARD BASE / WI1557282587700 Progressin FY97
Began the FS/RD at five sites.
Siteswith Response Complete | 12 | Investigation 17 0 0 $2,931 $0 $0 $0 ([ Fyoo $395
High 4 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $364
Sitesin Medium 1 Design 0 5 0 $285 $285 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 5 $0 $0 $0 $1399 | Fy02 $364 Proceed to closure on twelve sites. Continue the FS/RD at
NotEvaluated | 0 | RA-O(LTO 0 0 5 $0 $0 $0 $0 fivesites
Category (LTO) FYo03 $364
Not Required 0 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 17 Total $3,216 $285 $0 $1,399 || FY98-1999** $4,808
@ FUDS- ANTIGO AFSTA / WI59799F 245900 Progressin FY97
Removed and disposed of stockpiled contaminated soils.
Siteswith Response Complete 2 Investigation 2 1 0 $423 $58 $550 $0 || ryoo $599 || !nitiated siteinvestigation.
High 1 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $686
Sitesin Medium 0 Design 2 0 1 $43 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 0 1 $243 $0 $0 $0|| Fyo2 $4.325 Complete siteinvestigation. Assess need for further study;
Not Evaluated 0 RA-O (LTO 0 0 1 $0 $0 $0 $0 and if warranted, begin remedial investigation.
Category (LTO) FYo03 $4,424
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $709 $58 $550 $0 || FY 98-2008** $12,068
4@ FUDS- CAMP HAVENS/ WI59799F812900 Progressin FY7
Siteswith Response Complete 1 Investigation 2 0 1 $10 $0 $0 $0| Fyoo $10
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $10 $0 $0 $0 || FY 98-2024** $2,809

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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